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Report Period (enter year and check which quarter) 

Year: 2014 

 Quarter 1 (Jan 1 – Mar 31)   Quarter 3 (Jul 1 – Sep 30) 

 Quarter 2 (Apr 1 – Jun 30)   Quarter 4 (Oct 1 – Dec 31) 

Project Title 

Evaluation of Performance of Innovative Bridges in Wisconsin 

WisDOT Project ID 

0092-15-02 

Principal Investigator Name 

Brent Phares 

Project Oversight Committee Chair Name 

Joshua Dietsche 

Project Start Date (m/d/yyyy) 

11/17/2014 

(Area Code) Telephone Number 

515-294-5879 

(Area Code) Telephone Number 

608-266-8353 

Original End Date (m/d/yyyy) 

2/17/2016 

Email Address 

bphares@iastate.edu 

Email Address 

joshua.dietsche@dot.wi.gov 

Current End Date (m/d/yyyy) 

2/17/2016 

 

Project Schedule Status (check one) 

 On Schedule         On Revised Schedule         Ahead of Schedule         Behind Schedule 
 

Project Budget Status 

 

Project Description   

Over the past decade or so, a number of programs have existed to provide bridge owners with funding to cover “delta” 

costs associated with implementing new and innovative bridge technologies.  While these programs generally provided 

funding for a “research” component, it has not been uncommon for the innovative concepts to be “shelved” one or two 

years after initial trial.  The work to be completed during this project will provide a much needed review of the 

performance of innovative bridges after several years of service.  Such a review, especially within the context of future 

usage and adoption, will provide WisDOT with information that may lead to further implementation, modifications, or 

even abandonment of the innovative bridge concepts.  Further, as one of the nation’s preeminent institutions in the field of 

Accelerated Bridge Construction (ABC), the performance evaluation will offer a unique perspective on the applicability 

of the innovations in an ABC environment. 

 

The objectives of this research are:  

 Document the long-term performance of innovative bridge construction technologies. 

 Document the benefits (or lack thereof) of innovative bridge technologies 

 
Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.) 

During the subject quarter the research team met via phone with the project oversight committee to discuss both 
administrative and technical items. 

 
Anticipated Work Next Quarter 

 

It is anticipated that in the next quarter the research team will complete Task 1 and will meet to discuss the deliverable 
with the project panel. 

 
Circumstances Affecting Project or Budget 

 

Total 

Project Budget 

Expenditures Current 
Quarter 

Total Expenditures % Funds Expended % Work Completed 

$64,958.24 $0.00 $0.00 0% 0% 



None 
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